

2/0

MINUTES OF THE STATUTORY QUARTERLY MEETING OF THE BOARD OF DIRECTORS OF  
TARRANT COUNTY WATER CONTROL AND IMPROVEMENT DISTRICT NUMBER ONE  
HELD ON AUGUST 4TH, 1930, THE SAME BEING THE FIRST MONDAY IN SAID MONTH:  
THIS MEETING WAS CALLED FOR 10 O'CLOCK A.M. AT SAID TIME NO QUORUM WAS PRESENT  
AND NO PERSON WHATEVER APPEARED TO PRESENT ANY MATTER TO THE BOARD. THEREUPON  
PRESIDENT BENNETT DECLARED THE MEETING RECESSED UNTIL 3 O'CLOCK P.M. ON SAID DAY  
AT WHICH TIME SAID STATUTORY MEETING WAS ACTUALLY HELD

The call of the roll disclosed the presence of all of the directors as follows:

W. R. Bennett  
E. E. Bewley  
W. K. Stripling  
C. A. Hickman  
Joe B. Hogsett

At this time and place the following proceedings were had and done, viz:

W. R. Bennett presided in his capacity as President of the Board; W. K. Stripling acted in his capacity as Secretary.

1. The minutes of the Regular Meeting of July 28, 1930 were read. No objection was found to the Minutes; they were approved and ordered of record.

2. Thereupon there was presented to the Directors the question of whether or not the Attorneys for the District might be authorized to agree to pay all costs incurred in the three certain law suits being maintained by C. A. Boaz and others in the District Court of Tarrant County, Texas. There was full discussion of this matter. Thereupon Directors Stripling made a motion that the Attorneys for the District, if required in order to procure the dismissal of said three suits, do be authorized to dismiss the cross bill filed in one of said suits and that they be further authorized to agree to pay any and all costs now incurred in said causes, or to be incurred by reason of the entry of the orders of dismissal. This motion was seconded by Director Hickman. Upon a vote being taken the motion was carried and it is so ordered.

3. Hawley and Freese, as Engineers for the District, did present their account against the District for the sum \$2500.00, as is shown by the itemized statement, which is hereto attached as "Exhibit A", and here made part hereof. There was full discussion of this matter whereupon Director Stripling made a motion that the District do instantly pay to Hawley and Freese, on their general account, the sum of \$2500.00; further, that the District's Voucher Check No. 2192 do be executed and delivered to the Engineers, to be entered by them as a credit on their general account, as between them and this District. This motion was seconded by Director Hogsett. Upon a vote being taken the motion was carried and it was so ordered.

4. Director Hickman, as Chairman of the Land Committee, made a motion that it be declared the policy of the District to lease lands owned by it, which lands are situated at an elevation higher than the water line to be produced by storing water for beneficial uses. Further, that where there were proposals to lease lands lying at any lower elevation, each case should be determined on its merits. Further, that minimum rentals be fixed on the follow-

ing basis, viz:

FARM LANDS, per acre per year	\$2.00
PASTURE LANDS, per acre per year	\$.75

This motion was seconded by Director Hogsett. Upon a vote being taken the motion was carried and it is so ordered.

5. Thereupon there was presented to the Directors monthly Statement of the Financial Condition of the District, of voucher checks issued since the last monthly authorization (serial numbers 2167 to 2172, both inclusive) and voucher checks presented for consideration and allowance at this meeting, to cover current sums payable by the District as represented by proposed voucher checks, serial numbers 2173 to 2191, both inclusive. Said itemized statement is attached to these Minutes as "Exhibit B" and is here referred to as a part hereof. There was examination of said vouchers and the data to support the same, whereupon Director Hogsett made a motion that the statement as rendered do be approved; that the accounts represented by proposed voucher check Nos. 2173 to 2191, both inclusive, but to except voucher check No. 2190, do be approved and allowed and that said voucher checks as presented do be executed and delivered to the respective persons entitled to receive the same. This motion was seconded by Director Hickman. Upon a vote being taken the motion was carried and it was so ordered.

6. The Attorneys for the District reported to the Directors that they would be able to procure from R. L. VanZandt, as Receiver of the Texas National Bank, full settlement of all matters in dispute between the Bank and this District by the payment of the sum \$1097.47, as covered by Serial Voucher No. 2191. There was full discussion of this matter, whereupon the Directors of this District unanimously instructed the Attorneys for the District to effect settlement in accordance with the proposal submitted by Mr. Jewell P. Lightfoot, as Attorney for the Bank's Receiver.

7. There was presented to the Directors for examination and approval the Engineers' Estimate of the Progress of the Work done by the Contractors, being Number 6, which showed balance now payable as of this date on the Eagle Mountain Dam - \$66,792.59; due and payable on the Bridgeport Dam - \$55,611.74. Said Estimates together with the supporting data are attached to these Minutes in folio as "Exhibit C" and are here referred to as part hereof. After examination of the Estimates, certain exceptions, or reservations, were made for later determination and adjustment. There items were:

- (a) Statement "F", covering charge made for repairing fences (\$38.80); and repairing the Bridge on Hunt
- (b) Creek (\$27.75), which amounts were included in the Voucher Check No. 2190, proposed to be issued to the Contractors.

The exception was that in the absence of Mr. Nichols, one of the Engineers, it did not seem possible to correctly determine whether the stated items were properly to be borne by the District.



42


(b) Item 32, "Extra Work," As Covered By Statement B:  
The exception to this item was that it appeared to cover the cost of making exploration on the Dam Sites, by sinking test holes. The question was as to whether or not the cost of making such tests was not properly chargeable to the Engineers as a service to be performed by them under their contract with the District. As to this item the Attorneys of the District were requested to render an opinion to the Directors covering this matter and to be considered at a later meeting. After full discussion, Director Hogsett made a motion as follows:


"That the District's voucher check No. 2190, for the sum  
"\$122,404.32, do be executed and delivered to the Con-  
"tractors in full satisfaction of the Engineers' Estimate  
"No. 6, subject however, to the following conditions:  
"(a) That the Contractors be required to sign a written  
"statement that the two items covering the repairing of  
" fences and the repairing of the bridge on Hunt Creek  
"(totaling \$58.55) was being paid subject to later deter-  
"mination and subject to being deducted from the next  
"Estimate in case it is determined that said items should  
"have been charged to the Contractors and not to the Dis-  
"trict. (b) That the payment to the Contractors of the  
"charges included in Item 32, "Extra Work," be held not  
"to prevent the District from reserving for later deter-  
"mination the question as to whether or not said items  
"should be properly charged to the Engineers for the Dis-  
"trict. That subject to the foregoing resolution that the  
"~~items covering the repairing~~ said voucher check No.  
"2190 do be approved, executed and delivered to the Con-  
"tractors.

This motion was seconded by Director Stripling. Upon a vote being taken the motion was carried and it was so ordered.

8. There was presented to the Directors a letter written by Mr. J. D. Kirven on July 31st, to Mr. W. R. Bennett, in which he advises that Trinityfarm Construction Company and the co-contractors will make a prompt disposition of the matter concerning the premium on the Construction Bond. Said letter, together with other correspondence relating to the same matter, were ordered filed with the District's prior records concerning this same subject matter.

No further business was presented and the meeting was adjourned.

  
As Secretary.

APPROVED:  
  
As President

JOHN B. HAWLEY  
S. W. FREESE  
M. C. NICHOLS  
H. R. F. HELLAND  
A. H. WOOLVERTON  
H. A. HUNTER

2a"  
"EXHIBIT A" MINUTES 8/4/30.

WATER SUPPLY  
WATER PURIFICATION  
SEWERAGE  
SEWAGE DISPOSAL  
IRRIGATION  
FLOOD CONTROL

HAWLEY, FREESE AND NICHOLS  
CONSULTING ENGINEERS  
417 CAPPS BUILDING  
FORT WORTH, TEXAS

August 4, 1930

Honorable the Board of Commissioners,  
Tarrant County Water Control and Improvement District No. 1.

Gentlemen:

Estimate No. 6, (August 4, 1930) favor  
Trinityfarm Construction Company, McKenzie Construc-  
tion Company and Uvalde Construction Company for  
work done and Material furnished on Eagle Mountain  
and Bridgeport Dams amounts to \$122,404.32. Please  
authorize \$2500.00 payment, on account, to us.

Respectfully,

HAWLEY and FREESE

BY

*John B. Hawley*

"EXHIBIT B" MINUTES OF AUGUST 4, 1930

VOUCHERS #2167 TO #2172, INCLUSIVE  
ALLOWED SINCE MEETING HELD ON JULY 7, 1930

<u>NO.</u>	<u>ISSUED TO</u>	<u>COVERING</u>	<u>AMOUNT</u>
2167	Frank Turner	Services in acquiring lands	\$ 268.52
2168	Hawley and Freese, Engineers	Payment on Account	6,000.00
2169	Frank Turner	Services in acquiring lands	97.15
2170	Mrs. Kate Hunt Craddock	Land Purchase	1,176.41
2171	Robt. L. Taylor, Tax Collector Wise	Kate Hunt Craddock Taxes	23.59
2172	W. N. Moore, Postmaster	Postage Stamps	10.00
			<u>\$7,575.67</u>

VOUCHERS #2173 TO #2191, INCLUSIVE  
ALLOWED AT MEETING HELD ON AUGUST 4, 1930

<u>NO.</u>	<u>ISSUED TO</u>	<u>COVERING</u>	<u>AMOUNT</u>
2173	W. R. Bennett	Directors Fees	\$ 30.00
2174	E. E. Bewley	Directors Fees	30.00
2175	W. K. Stripling	Directors Fees	30.00
2176	C. A. Hickman	Directors Fees	30.00
2177	Joe B. Hogsett	Directors Fees	20.00
2178	Sidney L. Samuels	Attorneys Fees	416.66
2179	Ireland Hampton	Attorneys Fees	625.00
2180	Ed B. Cheatham	Salary	250.00
2181	Alice McConnell	Salary	125.00
2182	The Babcock Company, Inc.	Envelopes & Prospectus Printing	38.75
2183	Fort Worth & Tarrant Co. Abs. Co.	Abstract Expense	22.50
2184	Chester Hollis, Co. Cler, Tarrant	Recording Fees	32.00
2185	Ritchie-Cartan & Turner Co., Inc.	Office Supplies for July	13.86
2186	Lory D. White, Co. Clerk Wise Co.	Recording Fees	1.25
2187	Wm. Capps Building Co.	Office Room Rent for August	41.50
2188	The Southwestern Bell Telephone Co.	Telephone & Toll Service	12.95
2190	(Trinity Farm Construction Co., Inc., McKenzie Construction Company, and Uvalde Construction Company	Estimate #6-Progress of Work	122,404.32
2189	Osler Ward, et ux	Land Purchase	558.44
2191	R. S. VanZandt, Receiver for the Texas National Bank of Fort Worth	Depository Settlement	<u>1,097.47</u>
			<u>\$125,779.70</u>

DISTRIBUTION OF VOUCHERS #2173 TO #2191, INCLUSIVE

Directors	\$ 140.00
Legal	1,043.81
Office	446.86
Land Department	57.05
Land Purchases	558.44
Construction	122,404.32
Depository Settlement	1,097.47
Preparation - Sale of Bonds	<u>31.75</u>
T O T A L	<u>\$125,779.70</u>

CONDITION OF FUNDS AUGUST 4,  
1930

---

	CONSTRUCTION FUND	INTEREST & SINKING FUND
Book Balance July 7, 1930	\$ 625,412.90	\$ 97,284.46
Receipts: Taxes, Penalty, etc.		1,484.90
Interest Collector's D/B		9.36
Interest Bank D/B	1,684.67	240.97
Land Rental	78.00	
Miscellaneous	43.50	
	\$ 627,219.07	\$ 99,019.69
Disbursements:		
Vo. #2167 to #2172, Inclusive	\$ 7,575.67	
Vo. #2173 to #2191, Inclusive	\$ 125,779.70	\$ 133,355.37
		NONE
Book Balance August 4, 1930	\$ 493,863.70	\$ 99,019.69

COMPARISON OF DEPOSITORY SECURITY  
AND DISTRICT FUNDS

---

BOOK BALANCE:	
Construction Fund	\$ 493,863.70
Interest & Sinking Fund	99,019.69
	\$ 592,883.39
DEPOSITORY SECURITY	725,000.00
	\$ 132,116.61

TARRANT COUNTY WATER CONTROL AND IMPROVEMENT DISTRICT NUMBER ONE  
BONDS AUTHORIZED \$6,500,000.00

---

Bonds #1 to 2000, Inclusive - "Series A" Outstanding	\$2,000,000.
Unissued Bonds	4,500,000.
T O T A L	\$6,500,000.



*EXHIBIT 12 8/16/30-*  
**TARRANT COUNTY WATER CONTROL AND IMPROVEMENT DISTRICT No. 1**  
**EAGLE MOUNTAIN DAM—GENERAL CONTRACTOR'S ESTIMATE No. 6**

DATE Aug 4, 1930 193..... PERIOD 7-5-30..... TO 8-5-30.....

ITEMS	This Month	Previous	Total to Date	Price	AMOUNT	
1. Wetted and rolled emb., cu. yds. (Main Dam)				\$ 0.361		
2. Core trench excavation, cu. yds.	7949	71,149	79,398	0.20	15 879 60	✓
3. Hydraulic fill embankment, cu. yds.	None	17,611	17,611	.361	6 357 57	✓
4a Puddled core wetted & rolled emb. levee, cu. yds.				.322		
5. Dragline (or team) embankment, cu. yds.				.20		
8. Bermuda Grass sodding, acres				250.00		
11. Earth spoil bank, cu. yds.	None	27,849	27,849	.30	8 354 70	✓
12. Loose rock excavation, cu. yds.	2500	6,182	8,682	.70	6 077 40	✓
13. Solid rock excavation, cu. yds.	None	1,545	1,545	1.00	1 545 00	✓
27. Clearing, acres	None	213.25	213.25	30.00	6 397 50	✓
28. Light clearing, acres	None	1.75	1.75	23.00	40 25	✓
29. Dewatering river channel (complete)	None	2/3 Comp.	2/3 Comp.	1,500.00	1 000 00	✓
30. Materials as per attached statement "A"						
32. Extra work as per attached statement "B"					369 10	✓
34. Wetted and rolled emb. (Levee) cu. yds.	37,166	9,840	47,006	.322	15 135 93	✓
35.						
36.						
37.						
6. Rip rap paving, cu. yds.				4.30		
7a. Crushed stone blanket, cu. yds.				2.70		
9. Gravel roadway, cu. yds.				2.85		
10. Sheet steel piling, sq. ft.						
a. To 40' length	7146	7888	15,034	1.40	21 047 60	✓
b. 40' to 60' length	8796	None	8,796	1.50	13 194 00	✓
c. 60' to 100' length				2.00		
14. Gate house and valves (complete)				41,000.00		
15. 2500-lb concrete, cu. yds.	1041.64	None	1041.64	14.50	15 103 78	✓
16. 1500-lb concrete, cu. yds.	82.72	None	82.72	10.00	827 20	✓
17. 1-14 concrete, cu. yds.				9.00		
18. Wooden guard fence, lin. ft.				.80		
19. Pipe hand rail and link fabric, lin. ft.				1.70		
20. Eight-inch Vit. pipe slope drains, lin. ft.				.55		
21. Grouted paving inlets for slope drains, cu. yds.				8.00		
22. Six-inch tile drains under structure, lin. ft.				.80		
23. Wooden foundation piling, lin. ft.				.95		
24a. Three "Caterpillar" gates (complete)				53,500.00		
25. Portland cement, bbls.	1616.5	None	1616.5	2.55	4 122 08	✓
26. Reinforcing steel, lbs.	189,051	None	189,051	.0425	8 034 67	✓
31. Materials as per attached statement "C"					87 450 92	✓
33. Extra work as per attached statement "D"					723 26	✓
38.						
39.						
40.						
41.						

Total work to date.....\$

Less 15% retained.....

Less previous payments.....

Balance due General Contractor this estimate.....

211 660 56 ✓

31 749 08

179 911 48

113 118 90

HAWLEY, FREESE and NICHOLS, Consulting Engineers

By *John B. Hawley*

# TRINITYFARM CONSTRUCTION COMPANY

LEVEE - DRAINAGE - IRRIGATION - DAMS  
CAPITAL \$2,000,000.00

E. P. HARWELL, PRESIDENT  
T. H. HARBIN, VICE PRESIDENT  
J. D. KIRVEN, VICE PRESIDENT  
D. K. WOODWARD, JR., VICE PRESIDENT  
C. C. MIDDLETON, SECY-TREAS.



M. A. ROSE } ENGINEERS  
J. C. BISSET }  
W. F. JOHNSON } SUPERINTENDENTS  
JESS WILSON }  
R. L. CREECH }

## \*DALLAS, TEXAS

Eagle Mountain Dam  
Azle Way  
Ft. Worth, Texas.  
July 9, 1930.

### STATEMENT "B"

Hawley, Freese and Nichols  
Consulting Engineers  
Tarrant County Water Control & Imp. Dist. #1  
Ft. Worth, Texas.

Dear Sirs:

Please find below statement of Force Account work performed by our forces on the Eagle Mountain Dam during the months of May and June 1930.

#### DIGGING AND DRILLING TEST HOLES IN CORE TRENCH ON LEVEE SECTION EAGLE MT. DAM.

Labor--week ending 6/6/30	-----	20.88
" -- " " 6/13/30	-----	72.65
" -- " " 6/20/30	-----	41.50
" -- " " 6/27/30	-----	24.65
16 ft. 15" - #16 Ga. pipe	--- @ 1.00	16.00
6.2.5 lbs. dynamite	----- @20.00cwt	122.50
415 ft. fuse	----- @ 0.02	8.30
72 caps	----- @ 0.02	1.44
	TOTAL	307.92

Plus 15% 46.18

TOTAL AMT.  
THIS BILL --354.10  
15.00  
369.10

Allowed Estimate No. 4, 6-7-30  
Yours very truly,

TRINITYFARM CONSTRUCTION CO.

By



JACOBSON, SWEENEY & JACOBSON

Galveston, Texas.

TO: McKenzie Construction Co and Uvalde Construction Co.  
P. O. Box 1869,  
Ft. Worth, Texas.

Eagle Mountain

To: Making special test by use of steam water jet from station 30 / 00 eastward on dam core trench line.

<u>Date</u>	<u>Crane Hrs.</u>	<u>Foreman Hrs.</u>	<u>Operators Hrs.</u>	<u>Labor Hrs.</u>
June 3		9.5	10.5	28.5
4	10.5	10.5	10.5	42
5	10.5	10.5	10.5	42
6	10.5	10.5	10.5	42
7		10.5	10.5	42
12	10	10	10	12
13	10	10	10	20
	<u>51.5</u>	<u>71.5</u>	<u>72.5</u>	<u>228.5</u>

Crane	51.5 Hours @ \$4.00 per Hour.	\$ 206.00
Foreman	71.5 " " 1.50 " "	107.25
Operator	72.5 " " 1.00 " "	72.50
Labor	228.5 " " .50 " "	114.25
		<u>\$ 500.00</u>

Insurance on Labor alone (\$294.00 @ 8.00 per 100.00)	23.52
	<u>523.52</u>
Bond - 1%	5.23
	<u>528.75</u>
Profit 15%	79.31
	<u>\$ 608.06</u>

McKENZIE CONST. CO. AND UVALDE CONST. CO.  
By M. Jansworth Auditor

August 3, 1930

TO: Tarrant County Water Control and Improvement, District No. 1,  
Fort Worth, Texas.

STATEMENT "C" FOR ESTIMATE NO. 6

EAGLE MOUNTAIN DAM

Reinforcing Steel	468,839		
Steel Sheet Piling	<u>2,379,525</u>		
	2,848,364	Lbs. @ 3¢	85,450.92
Cement on Hand			500.00
Sand and Gravel			<u>1,500.00</u>
			87,450.92

STATEMENT "D"

Making special test by use of steam water jet, from station 30 / 00 eastward on dam core trench.	608.06
Making special test with jet in core trench station 27 / 00	<u>115.20</u>
	723.26

Yours very truly,  
McKenzie Construction Co.  
and Uvalde Construction Co.

By *D. M. Farnsworth*  
D. M. Farnsworth

Subscribed and sworn before me this 5 day of August 1930 A. D.

*J. Graves*  
Notary Public Tarrant County Texas.



JACOBSON, SWEENEY & JACOBSON

Galveston, Texas.

TO: McKenzie Construction Co and Uvalde Construction Co.  
P. O. Box 1869,  
Ft. Worth, Texas.

To: Making special test with jet in core trench near station  
27 / 00.

Pile Driver	9 Hrs	@	4.00	per Hour	36.00
Foreman	9 "	"	1.50	" "	13.50
Operators	18 "	"	1.00	" "	18.00
Laborers	54 "	"	.50	" "	27.00
					<u>94.50</u>
Insurance on labor	\$94.50 @ 8.00 per \$100.00				4.68
					<u>99.18</u>
Bond 1%					.99
					<u>100.17</u>
Profit 15%					15.03
Amount Due					<u>115.20</u>

McKENZIE CONST. CO. AND UVALDE CONST. CO.

By

*Am. Farnsworth*



# TRINITYFARM CONSTRUCTION COMPANY

LEVEE - DRAINAGE - IRRIGATION - DAMS

CAPITAL \$2,000,000.00

E. P. HARWELL, PRESIDENT  
 T. H. HARBIN, VICE PRESIDENT  
 J. D. KIRVEN, VICE PRESIDENT  
 D. K. WOODWARD, JR., VICE PRESIDENT  
 C. C. MIDDLETON, SEC'Y-TREAS.



M. A. ROSE } ENGINEERS  
 J. C. BISSET }  
 W. F. JOHNSON } SUPERINTENDENTS  
 JESS WILSON }  
 R. L. CREECH }

Ft. Worth, Texas, July 31, 1930

**DALLAS, TEXAS**

*Statement "F"*

Hawley, Freese and Nichols  
 Consulting Engineers  
 Tarrant County Water Control & Imp. Dist. # 1  
 Ft. Worth, Texas.

Dear Sirs:

Please find below statement of Force Account work performed by our forces at the Bridgeport Dam Project:

May- 1930	Labor putting down test holes in core trench-----	\$ 27.60
" "	Labor repairing fences on Rominger and Astin tracts--	30.80
June-1930	Labor putting down test holes core trench main dam week ending 6/6/30-----	7.00
" "	Labor repairing county bridge in Hunt Creek bottom---	27.75
	Total	<u>93.15</u>
	Plus 15 %-----	<u>13.97</u>
	Total Amt. due this bill-----	107.12

Yours very truly,

TRINITYFARM CONSTRUCTION CO.

*Martin A. Rose*  
 Martin A. Rose.

8/1/1930

*Fences were damaged by logs left in field after Contractor was instructed to stop clearing and burning on Rominger land. Bridge was floated out by highway being submerged, and was not damaged by logs as represented by Culwell, Commissioner of Wise County.*

*Approved*  
*Masine C. Nichols*

August 3, 1930

TO: Tarrant County Water Control and Improvement, District No. 1,  
Fort Worth, Texas.

STATEMENT "G" FOR ESTIMATE NO. 6

BRIDGEPORT

Materials on Hand

558,487 Lbs. Reinforcing Steel	
<u>44,280</u> " Steel Sheet Piling	
602,767 " @ 3¢	18,083.01
Cement	<u>1,000.00</u>
	19,083.01

Yours very truly,  
McKenzie Construction Co.  
and Uvalde Construction Co.

By *D. M. Farnsworth*  
D. M. Farnsworth

Subscribed and sworn before me this 5 day of August 1930 A. D.

*E. Graves*  
Notary Public Tarrant County Texas.

# TRINITYFARM CONSTRUCTION COMPANY

LEVEE - DRAINAGE - IRRIGATION - DAMS  
CAPITAL \$2,000,000.00

E. P. HARWELL, PRESIDENT  
T. H. HARBIN, VICE PRESIDENT  
J. D. KIRVEN, VICE PRESIDENT  
D. K. WOODWARD, JR., VICE PRESIDENT  
C. C. MIDDLETON, SECY-TREAS.

M. A. ROSE } ENGINEERS  
J. C. BISSET }  
W. F. JOHNSON } SUPERINTENDENTS  
JESS WILSON }  
R. L. CREECH }



Ft. Worth, Texas, July 31, 1930  
~~DALLAS, TEXAS~~

Hawley, Freese and Nichols  
Consulting Engineers  
Tarrant County Water Control & Imp. Dist. # 1  
Ft. Worth, Texas.

Dear Sirs:

Please find below statement of Force Account work performed by our forces at the Bridgeport Dam Project:

May- 1930	Labor putting down test holes in core trench-----	\$ 27.60
" "	Labor repairing fences on Rominger and Astin tracts---	30.80
June-1930	Labor putting down test holes core trench main dam week ending 6/6/30-----	7.00
" "	Labor repairing county bridge in Hunt Creek bottom---	27.75
	Total	<u>93.15</u>
	Plus 15 %-----	<u>13.97</u>
	Total Amt. due	
	this bill-----	107.12

Yours very truly,

TRINITYFARM CONSTRUCTION CO.  
By *Martin A. Rose*  
Martin A. Rose.



TARRANT COUNTY WATER CONTROL AND IMPROVEMENT DISTRICT No. 1

BRIDGEPORT DAM - GENERAL CONTRACTOR'S ESTIMATE No. 6

DATE Aug. 4 1930 PERIOD 7-5-30 TO 8-5-30

ITEMS	This Month	Previous	Total to Date	Price	AMOUNT
1. Wetted and rolled embankment, cu. yds.				\$	
2. Core trench excavation, cu. yds.	1832	21,454	23,286	0.20	4 657 20 ✓
3. Puddled core wetted & rolled emb. levee, cu. yds.	41,079	40,228	81,307	0.412	33 498 48 ✓
4. Dragline (or team) embankment, cu. yds.				0.20	
8. Bermuda Grass sodding, acres				250.00	
11. Earth spoil bank, cu. yds.	None	9,450	9,450	.30	2 835 00 ✓
12. Loose rock excavation, cu. yds.	4,667	4,432	9,099	.50	4 549 50 ✓
13. Solid rock excavation, cu. yds.	13,798	5,433	19,231	1.50	28 846 50 ✓
27. Clearing, acres	155	233	388	32.00	12 416 00 ✓
28. Light clearing, acres	10	224	234	25.00	5 850 00 ✓
29. Dewatering river channel (complete)				1,500.00	
30. Materials as per attached statement "E"					
32. Extra work as per attached statement "F"					107 12 ✓
34.					
35.					
36.					
37.					
5. Rip rap paving, cu. yds.				4.30	
6. Gravel blanket, cu. yds.					
7. Crushed stone blanket, cu. yds.				2.60	
9. Gravel roadways, cu. yds.				3.00	
10. Steel sheet piling, sq. ft.				1.65	
14. Gate house and valves (complete)				41,250.00	
15. 2500-lb. concrete, cu. yds.	1183	None	1183	9.30	11 001 90 ✓
16. 1500-lb. concrete, cu. yds.	109	None	109	6.70	730 30 ✓
17. 1-14 concrete, cu. yds.				4.80	
18. Wooden guard fence, lin. ft.				.80	
19. Pipe hand rail and link fabric, lin. ft.				1.70	
20. Eight-inch Vit. pipe slope drains, lin. ft.				.55	
21. Grouted paving inlet for slope drains, cu. yds.				7.00	
22. Six-inch tile drains under structures, lin. ft.				.70	
23. Wooden foundation piling, lin. ft.				.80	
24a. Two "Caterpillar" gates (complete)				34,600.00	
25. Portland Cement, bbls.	1921	None	1921	2.75	5 282 75 ✓
26. Reinforcing steel, lbs.	141,813	None	141,813	.0425	6 027 05 ✓
31. Materials as per attached statement "G"					19 083 01 ✓
33. Extra work as per attached statement "H"					
38.					
39.					
40.					
41.					

Total work to date.....	\$	134 884 81 ✓
Less 15% retained.....		20 232 72 ✓
Less previous payments.....		114 652 09
		59 040 35

HAWLEY, FREESE and NICHOLS, Consulting Engineers

BOARD OF DIRECTORS

W. R. BENNETT, PRES.  
E. E. BEWLEY, VICE-PRES.  
W. K. STRIPLING, SEC'Y  
JOE B. HOGSETT  
C. A. HICKMAN

TARRANT COUNTY WATER CONTROL AND  
IMPROVEMENT DISTRICT NUMBER ONE

OFFICE 418 CAPPS BUILDING  
PHONE 3-2848

SIDNEY L. SAMUELS } ATTORNEYS  
IRELAND HAMPTON }  
HAWLEY AND FREESE  
ENGINEERS

ED. B. CHEATHAM, OFFICE  
FORT WORTH, TEXAS.

August 5, 1930.

Tarrant County Water Control and  
Improvement District Number One,  
418 Capps Building,  
Fort Worth, Texas.

Gentlemen:

In the Engineers' Estimate No. 6, allowed  
by you on yesterday, subject to the reservation hereinafter  
noted, there appeared by Statement F two items as follows:

1. Labor repairing fences on Rominger and Astin land	\$30.80
2. Labor repairing County Bridge on Hunt Creek	<u>\$27.75</u>
T O T A L	\$58.55

Your voucher check No. 2190 includes these two items. We  
are accepting this check with the understanding that these two  
items are to be subject to further investigation and rejection  
if it should be determined that the items were not properly  
claimed.

Respectfully,

TRINITY FARM CONSTRUCTION COMPANY, INC.,  
MCKENZIE CONSTRUCTION COMPANY,  
UVALDE CONSTRUCTION COMPANY,

BY: 